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FHAENIA This Week
T
E
C
¢ Run 13 Continues : run support maintenance
N Complete Rack Room AC Control Upgrade
T Maintenance access fomorrow (Friday)
C Remove inner FVTX rad monitors ?
A Close FVTX/VTX?
L Other tasks ?
Continue VTX strip pixel stave re-design
< Continue sSPHENIX support
u Continue MPC-Ex design
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L Next Week
T
E
C
¢ Run 13 Continues: run support maintenance
N No Scheduled maintenance next week
T 1s* scheduled (2 week) maintenance day Wednesday 3/20
C Continue VTX strip pixel stave re-design
A Continue sPHENIX support
L Continue MPC-Ex design
Future IR evolution modeling
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PH ENIiX HVAC Rack Room Controls

E; “W &

The two 10 ton units will have their Trane
L. controls replaced with Automated Logic
o A 2 Corp. (ALC) controls.

Both units will be out of service during

_ modification work for two weeks (in

T re—ToT progress). Rack Room winter heat loads
- y7 will be handled by the 30 ton and floor

unit during this time.
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Engineering work is in progress to
eventually upgrade the 30 ton roof
mounted unit controls and IR HVAC
controls. 4
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Window Washer Winch Upgrade

3/7/2013

COLUMBIA Quotation 7 83944

WINCH & HOIST Fage: 1e13

Atteriion: Donald Lynch
Company: Brockhaven Mational Lab
Pons: £31-348-2283

Based on the Information provided fo us for an AC hoist o be wsed for [fing, we are pia3sat 10 popose
e failowing

1 1 Columibla HFZ100-2217-L-03 AC Electric Holst $502200 4502200
2.0 HP TEFD UL-lIsted brakemodnr
230VED Input power
Automatic,

i
i
i

;
:
i
g

Reversing motor starer In a NEMA 4X fibarglass
a
EnGoEre

o Uldisted
o Inciudes MEMA 4X handheld pendant confrol wih
URTHOWM momentary contacts and up to 15 lead
D=6 ot Includs wire rope

i

Prosduct: Mat Each  Extendsd
Designed and bull for Colunila HF2 100-2817-1-03

L

+  Incoming line from front of spocier
-
L
L

~§
-8

‘Sheaves are stesl construction, groowed Tor 51E" line

Ensunes proper Ine spociing regamdiess of fisst angle
Rops tersion must be malinEingd for proper operation

Proguct Met Each  Extended
VLS5 Vartical Lead Sheave $458.00  $458.00
» 5,000 Ios hoad lmi

»  Can De bahed down or welted for nstalaton

»  Faoncated sesl consmuchon

»  (Ofsat design alows for simple Installation & any angle

» Boee bshad steal shaave arnoved Tor 516 wine mos

“§
oL

Une iy, Proguck WelEach Exiended
4 1 Wire Rops $15800  $158.00
» 200 of 516" gavanized s cabie with latching hoo
»  Suppiled loose

Total Estimated Material Cost: $8396



New 10 ton AC controls

2/28/2013
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sefpoint adusted by 20 °F
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New 10 ton AC Web based controls

Building 1003

West HVAC
.40
F

Condensar KW 168 KW
Condenser Drip Fan Staius. Hoara [

stage On
satus Alarm

To Main

To Bullding 1008 Maln

Buliding 1008
Wesl HVAC Alarms

Fraazestat reoma i
Low Zone Temp roma i
Hign Zone Temp o i
High DLA. Temg roma i)
Low DA Temp reoma il
Conpasnser ¥ HIGH Noma i
Fan Low FPM roma i
High R A Temp noma i
Low L A Temp raorma i
Ronan Alam reoma i
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FVTX Radiation Monitors

And RHIC Beam Activity
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PH ENIX
SPHENIX Proposed Upgrade
T
E = s Work continues evaluating engineering tradeoffs
ﬁ I for EMCal and HCal design, materials, etc.
N Z A Prototype HCal and EMCal in progress
T
C Quote from ATLAS for HCal prototype steel
A expected next week
(.
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PH ENIX MPC-Ex
T
E
C
H#
N
I
C
A
- Existing vacuum bellows anti-squirm
ISTing vaculm bellows anTi-squir Proposed vacuum bellows anti-squirm
a In MPC 5 Cavity In ll\Dl\PC S Cavity to accommoda‘?e MPC-Ex
P
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MPCS Flat cables replaced with round cables.
3/7/2013 11
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Future IR Evolution
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PH ENIX 2013 Shutdown Schedule

T Prep for 2013 shutdown 2/11-6/30/2013
E Design, Fabricate MPC-Ex

C Define tasks and goals

m Analysis and design of fixtures, tools and procedures

N Fabricate/procure tools and fixtures

Tests, mockups, prototypes

r Receive, fabricate, modify, finish installables

C Review and approval of parts, tools, fixtures and procedures

A Assembly and QA tests
. End of Run Party 6/28/2013

Run 12 Ends 6/30/2013
S Shutdown Standard Tasks 6/30-7/19/2013
U * Open wall, disassemble wall, Remove MuID Collars,
P - Move EC to AH, etc.
P Disassemble VTX/FVTX services 7/1-7/19/2013
b July 4th Holiday 7/4/2013
R Remove VTX/FVTX and transport to Chemistry Lab 7/22/2013
T Assemble, Test and Install MPC-Ex (North only?) 7/22-10/1/2013
Summer Sunday (8/5) Prep and teardown 8/1-8/2?/2013

z Other detector maintenance as required As required

o Infrastructure maintenance as required As required

( TBD prototype tasks As required

Z Summer Sunday (RHIC) 8/??2/13

3/7/2013 13



PH ENIX 2012 Shutdown Schedule (Continued)
T
E
C
# Labor Day Holiday 9/2/2013
N Repair upgrade, reassemble VTX/FVTX 7/23-10/13/2013
1 Test, survey (at Chemistry and IR) and re-install VTX/FVTX 10/16-10/27/2013
¢ Pre-run commissioning and prep for run 14 11/1-12/31/2012
A Prep for EC roll in 11/1-11/9/2013
Roll in EC 11/10-11/12/2013
L~ Prep IR for run 11/1-11/30/2013
< Pink/Blue/White sheets 12/14-12/31/13
u Start run 14 1/1/2014
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PH ENIX

1. PHENIX Annual Safety Review: action items

PHENIX to provide C-AD with a plan for continued use of the RPC factory
(O'Brien, Lynch Feb 15, 2013)

Provide documentation on the upgraded NOVEC gas system (Pisani Feb 15, 2013)

Provide an assessment of the new gas system software, what QA rating and
proposed configuration control (Pisani Feb 15, 2013)

2. Performance goals in progress?

From Ray Karol: PPE Selection must be considered for all work to protect
yourself from harm or injury. The BNL SBMS has a document that describes all
PPE available to staff. Look especially at the section on Hand Protection, Section
4 at:

PPE Descriptions and Design Requirements Standards

BNL (and C-AD) have had a few hand injuries in the past few months which may
have been prevented or resulted in a more minor injury if hand protection PPE
was considered. This should be a focus for all as you do your work planning,
especially for worker-planned work.
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4. Annual EMS/OSH audit at CAD this week
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Injuries Per Week (FY)

As of 3/1/2013
> ° Safety and

Security
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H DART B Recordable W First Aid
Injury Status:
F¥13 ¥TD: DART —5, TRC — 15, First Aid — 25
F¥12: DART — 17, TRC — 35, First Aid — 70
Fy1l1: DART — 30, TRC — 44, First Aid — 45 F'13 Injury Listing: https:/intranet bnl.gowesh/shsd/seg/OcclniBMLINjuries. aspx
2721113 First Aid an employes was injured when the vehicle he was in rolled over onto it's side. First aid was given by first responders
and in the ER, x-rays were taken, but were negative for fracture. At the omMc, the worker was cleared to return 1o
mormal duties.
2/20/13 First Aid an employes trippad and fell, injuring several body parts. At the omMcC, first aid was given.
2/19f13 First aid An employee slipped and fell on a wet floor, injuring their arm. at the OMC, first aid was given.
2114113 DART An employee injurad an arm while turning a valve. At the omMcC, the worker was examined and sent for x-rays. The

employee continues to lose time for this incident.

211113 Recordable an employee reported left elbow pain from lifting equipment on site. He received a prescription for physical therapy
at the oMC, and returned to work.

2/10/13 DART An employees was remaoving snow when he slipped and fell on an icy surface and injured his knee. Employee is losing
time from work.
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2/10/13 First aid &n employee slipped and fell, injuring an elbow. At the oM, first aid was given.
2713 First Aid After tuming on a machine, an employee received a small spray of e coli contaminated solution to the eye. The
employee went to the OMC and had the eye flushed out.

2113 First aid an employee reported to the OMC with pain in the right arm, wrist and hand, which has been developing over the last
three weeks. An ergonomic evaluation of the work station was completed and the researcher was instructed to report
to the omMC. At the Omac, first aid was given.

3 /7/ 20 1 3 1/31/13 First Aid an employee scraped her hand on a desk and received first aid at the OmMC. 17
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PH ENIX

Safety

2/27/13 MNon- Recently BLIP targets bodies have been developing small failures allowing the activated materials to leak into the BLIP Cmd
Reportable wessel water. This has been going on routinely through the years of BLIP operations. S@CUF‘”’Y
This resulted in no release that is harmful to people or the environment.
C-AD engineering has been developing ways to reduce these failures including reducing proton beam current to the
target, developing a cladding on the inside of the target casing to prevent possible corrosion by the gallium and is
wiorking on rastering the proton beam to reduce the peak target temperatures. (Event Link)

227113 Maon- Thera were two separate power outages at BMNL on 2/27/13.

Reportable 1. B479: A 480V 4004 feeder from the B479 substation to a power distribution panel on the north wall of 479 had a
ground fault. That feeder has been isolated for later repair and the power to the rest of the building has been
restored. Part of B479 has no power but this is being worked on.

2. B452 and BS530: A pine tree partially fell on a 2400V line dropping power to B452 and BE30. Tree trimming is in
prozress and power is expected to be restored.
These events were independent from each other. (Event Link

2/26/13 Mon- A Calibration Service Contractor was performing a visual smoke test using a mineral oil based compound to certify a
Reportable Biological safety Cabinet in Bldg 901 when some of the smoke escaped the cabinet and set off the local smoke
detector. There was no fire.
The contractor was escorted out of the building by his host along with the other building occupants. Fire/Rescue
responded and cleared the alarm. (Event Link)

2/21/13 SC-BML & worker was traveling in a Kubota wehicle when he traversed an ice-covered portion of a dirt road near Bld. 10068.
The wehicle slid on the ice and rolled onto it's side. The driver reported discomfort in his shoulder and was
transported to BMH as 3 precautionary measure. The vehicle appeared to be leaking some hydrawlic fluid |, so
absorbent pads were applied around the scene, which is being preserved as found for investigation, before further
remediation. The employee returned to the OMC on 2/21/13 and told them that BMH gave him Motrin and rays.

The xrays were negative. [Event Link}

2/20/13 Mon- An FEO staff member driving a Laboratory 2002 Ford F-150 pick-up truck backed into a parked private vehicle at Bld.
Reportable 929. snow was piled on both sides of the road, impairing visibility. There was minimal damage to the Lab vehicle,
some damage to the private vehicle. There were no injuries. [Event Link)

2/7/13 Maon- On 2/7/13, a shipping container ‘pig’ was received from GE at Bld. 801 for use in shipping Strontiurm radioactive
Reportable material. The incoming inspection determined that the container was intemally contaminated. The container was
returned. There was no personnel contamination or exposure above limits. Update 2/19/13 — The package radiation
and contamination levels exceeded the level for an excepted package, which was a DOT viclation. The shipper has
been notified. (Event Link)
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FH:::W Where To Find
€ PHENIX Engineering Info
{c.(: Run 13 is humming along
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http://www.phenix.bnl.gov/WWW/ INTEGE?%‘ION/ ME&Integration/DRL_SSint-page.htm
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